AUG 2 RECD

Grantor: Denali Commission 510 “L” Street, Suite 410
Anchorage, Alaska 99501

Grantee: City of Klawock P.O.Box 469 Klawock, Alaska
99925

Project Name: 3.5-Mile Creek Water Source

Project Number: 0002-DC1999-ED1

Accounting Code: 95X1200 95870000 95-67

Project Officers: Joel Neimeyer Donna J. Williams
Grantor Grantee
PROGRESS REPORT] Quarter Dates June 30, 2000)

A. Project Status

The 3.5 Mile Water Source project underway now. The
environmental alternatives and final report went to USDA-RD
this week. CE2 Engineering, Inc. was contracted to provide the
needed data for the report. The stream gauging is ongoing and
stream level gauges are being ordered this month as well. The
project is on schedule, and on budget to date. We have had no
problems at this point. PHS, Engineer Brad Rae will be on site
the week of August 1, 2000 to continue the site selection
process and begin the geotechnical study process.

B. Project on schedule. YES NO
C. Project on budget. YES NO
D. Project problems. YES NO

If so, planned action to address problems:
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City of Klawock
3.5 Mile Creek Water Source
Cost Estimates Funded By Units Unit Cost | Total Cost|Encumber¢Due Riemt Batance
Stream Gauge monitoring (ongoing) by USGS for water year #2 Denali 1lyear 27,000 27,000 27,000
Raw water treatability study (ongoing) by City Denali 1|job 10,000 10,000 10,000
Aerial survey and photography of watershed area Denali 1|job 22,500 22,500 22,500
Identify water intake structure site Denali 1ijob 10,000 10,000 10,000
Geotechnical study/testing of water intake site and adjacent areas Denali 1ijob 35,000 35,000 35,000
Geotechnical study/testing of water transmission pipeline corrridor Denali 1ijob 20,000 20,000 20,000
GP$” ngraphical survey of water intake site and adjacent areas Denali 1|job 20,000 20,000 20,000
W ansmission pipeline route survey Denali 1|job 15,000 15,000 15,000
Water intake site plan and access roadway design Denali 1ijob 12,500 12,500 12,500
Engineered design of relenforced concrete intake structure, self cleaning screens, and requisite valv| Denali 1|job 30,000 30,000 30,000
Design water transmission pipeline w/air-vac and control valves for either/both sources of withdrawal Denali 1|job 25,000 25,000 25,000
Environmental permitting and feasability reviews Denali 1ijob 15,000 15,000 7,190 7,190 7,810
242,000 234,810

Stream Gauge monitoring year #1 City 25,000

Total Costs 267,000




e .

OMB APPROVAL NO. PAGE OF
0348-0004 1 | 2 paees
REQUEST FOR ADVANCE a. "X" one or both boxes 2. BASIS OF REQUEST
OR REIMBURSEMENT g [] ADVANCE REIMBURSE-
TYPE OF MENT Kl CASH
PAYMENT b, "X* the epplicable box
(See instructions on back) REQUESTED [ FINAL Kl PARTIAL [0 ACCRUAL

3. FEDERAL SPONSORING AGENCY AND ORGANIZATIONAL ELEMENT TO 4. FEDERAL GRANT OR OTHER 5. PARTIAL PAYMENT REQUEST

WHICH THIS REPORT IS SUBMITTED IDENTIFYING NUMBER ASSIGNED NUMBER FOR THIS REQUEST

BY FEDERAL AGENCY
Denali Commission 0002-DC 1999-EDI 1

6. EMPLOYER IDENTIFICATION 7. RECIPIENT'S ACCOUNT NUMBER 8. PERIOD COVERED BY THIS REQUEST

NUMBER OR IDENTIFYING NUMBER FROM (month, day, year) TO (month, day, year)

92-004 7641 03/00 06/00
9. RECIPIENT ORGANIZATION 10. PAYEE (Where check is io be sent if different than itern 8)
Neme: City of Klawock Name: City of Klawock
Number 550 Summit Street Number 550 Summit Street
and Strest: P.0. Box 469 and Strset: P ,0, Box 469
ciy, state Klawock, Alaska 99925 City, State 25
and ZIP Code: ane 21P Goge: KLawock, Alaska 999
11. COMPUTATION OF AMOUNT OF REIMBURSEMENTS/ADVANCES REQUESTED
(@ (b) ©
PROGRAMS/FUNCTIONS/ACTIVITIES
3.5 Mile TOTAL
Creek Water

a. Total program (As of date)

outlays to date $ -0- $ $ $ -0-
b. Less; Cumulative program income ~0- -0-
¢. Net program outlays (Line a minus

fine b) -0- —0-
d. Estimated net cash outlays for advance

period 7,190, 7,190.

e. Total (Sum of fines ¢ & d) 7,190. 7,190.
f. Non-Federal share of amount on line e -0- -0-
g. Federal share of amount on line e 7,190. 7,190.
h. Federal payments previously requested -0- .y
i. Federal share now requested (Line g

minus line h) 7,190. 7,190.
j- Advances required by

month, when requested 1st month

by  Federal  grantor

agency for use in making 2pd month

prescheduled advances 3rd month
12. ALTERNATE COMPUTATION FOR ADVANCES ONLY
a. Estimated Federal cash outlays that will be made during period covered by the advance $ -0-
b. Less: Estimated balance of Federal cash on hand as of beginning of advance period -0-
¢. Amount requested (Line & minus line b) $ -0~

AUTHORIZED FOR LOCAL REPRODUCTION

(Continued on Reverse)

STANDARD FORM 270 (Rev. 7-97)
Prescribed by OMB Circulars A-102 and A-110



13.

CERTIFICATION

| certify that to the best of my
knowiedge and belief the data on the
reverse are correct and that ali outlays
were made in accordance with the
grant conditions or other agreement
and that payment is due and has not
been previously requested.

St TURE OR AUTHORIZED CERTIFYING OFFICIAL

DATE REQUEST
SUBMITTED

07/28/00

TYPED OR PRINTED NAME AND TIfLE

@MMUWUA/@\A W;/
N

Donna J. Williams, Mayor

TELEPHONE (AREA
CODE, NUMBER,
EXTENSION)

(907) 755-2261

This space for agency use

Item

Public reporting burden for this collection of information is estimated to average 60 minutes per
response, including time for reviewing instructions, searching existing data sources, gathering and
maintaining the data needed, and completing and reviewing the collection of information. Send
comments regarding the burden estimate or any other aspect of this collection of information,
Including suggestions for reducing this burden, to the Office of Management and Budget, Paperwork
Reduction Project (0348-0004), Washington, DC 20503.

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT
AND BUDGET. SEND IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY.

INSTRUCTIONS

Please type or print legibly. items 1, 3, 5, 9, 10, 11e, 11f, 11g, 11i, 12 and 13 are self-explanatory; specific

instructions for other items are as follows:
Entry

Item

Entry

2

Note:

11

Indicate whether request is prepared on cash or accrued
expenditure basis. All requests for advances shall be
prepared on a cash basis.

Enter the Federal grant number, or other identifying
number assighed by the Federal sponsoring agency. If
the advance ar reimbursement is for more than one grant
or other agreement, insert N/A; then, show the aggregate
amounts. On a separate sheet, list each grant or
agreement number and the Federal share of outlays
made against the grant or agreement.

Enter the employer identification number assigned by the
U.S. internal Revenue Service, or the FICE (institution)
code if requested by the Federal agency.

This space is reserved for an account number or other
identifying number that may be assigned by the recipient.

Enter the month, day, and year for the beginning and
ending of the period covered in this request. If the request
is for an advance or for both an advance and
reimbursement, show the period that the advance will
cover. If the request is for reimbursement, show the
period for which the reimbursement is requested.

The Federal sponsoring agencies have the option of
requiring recipients to complete items 11 or 12, but not
both. Item 12 should be used when only a minimum
amount of information is needed to make an advance and
outlay information contained in item 11 can be obtained in
a timely manner from other reports.

The purpose of the vertical columns (a), (b), and (c) is to
provide space for separate cost breakdowns when a
project has -been planned and budgeted by program,
function, or

11a

11b

11d

13

activity. If additional columns are needed, use as many
additional forms as needed and indicate page number in
space provided in upper right; however, the summary
totals of all programs, functions, or activities should be
shown in the "fotal" column on the first page.

Enter in "as of date," the month, day, and year of the
ending of the accounting period to which this amount
applies. Enter program outlays to date (net of refunds,
rebates, and discounts), in the appropriate columns. For
requests prepared on a cash basis, outlays are the sum
of actual cash disbursements for goods and services,
the amount of indirect expenses charged, the value of in-
kind contributions applied, and the amount of cash
advances and payments made to subcontractors and
subrecipients. For requests prepared on an accrued
expenditure basis, outlays are the sum of the actual
cash disbursements, the amount of indirect expenses
incurred, and the net increase (or decrease} in the
amounts owed by the recipient for goods and other
property received and for services performed by
employees, contracts, subgrantees and other payees.
Enter the cumulative cash income received to date, |
requests are prepared on a cash basis. For requests
prepared on an accrued expenditure basis, enter the
cumulative income earned to date. Under either basis,
enter only the amount applicable to program income that
was required to be used for the project or program by
the terms of the grant or other agreement.

Only when making requests for advance payments,
enter the total estimated amount of cash outlays that will
be made during the period covered by the advance.

Complete the certification before submitting this request.

STANDARD FORM 270 (Rev. 7-97) Back



CITY OF KLAWOCK
ALASKA

PO Box 469 Phone# (907)755-2261
Klawock AK 99925 (907)755-2262
Fax# (907)755-2403

"Site of the First Salmon Cannery in Alaska"”

CHECK REQUEST

DATE: [/Q /0
venoor:  (LEX &’gjw’ ecps , T
D box AD 255
KOG horn ge, Qepsir- F9553
ACCT CODE ITE‘I\\II/I/PURPOSE AMOUNT
N P S feppd” 7, /90
Jor F-mele liock (Uat
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7 9

TOTAL

REQUESTED BY: Qﬂﬁ/ U/ﬁ/‘«u/zx_)
APPROVED: fcm/zuwvu 1/4,5 e




City of Klawock

P.O. Box 469 Phone (907)755-2261
Klawock, Alaska Fax (907) 755-2403
99925

“ Site of the first Salmon Cannery”

July 3, 2000

CE2 Engmeers, Inc.

Mr. John Warren, PE
Engineering Division Manager
P.0.Box 232946

Anchorage, Alaska 99523

Dear Mr. Warren,

This letter is to award CE2 Engineers, Inc the contract for the Water Source Alternatives
for the City of Klawock.. We will fax a contract for your signature on July 5, 2000.

Congratulations, we look forward to working with you on this project.

Sincerely, i R

‘C . 7 W
AL [U,(,(,@Lf’)’l
Donna J. Wi

Mayor
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] CE2 Engineers,qlnc.

June 28, 2000

Ms. Donna Williams, Mayor
City of Klawock

P.O. Box 469

Klawack, Alaska 99925

Re:  Water Source Alterpatives Study

Dear Ms. Williams:

. I have worked in Klawock since 1988 and I am very familiar with the water source
alternatives, the existing treatment System, raw water quality issues and regulatory requirements. In
1988, I provided the construction engineering services for your existing water treatment plant and
backwash water treatment lagoon. Other work thar I was involved in included the installation of a
self cleaning water intake structure at half-mile creek, modifications to the wood stave water storage
tank downtown to prevent water from stagnating in the tank and division of your water distribution
system into two pressure zones. I have been involved in.many discussions of new water source
alternatives for Klawock over the last ten years with many local and regulatory officials. Lastly, |
have designed water treatment systems, water intake structures, and water supply systems in

‘ Klawock, Hydaburg, Kasaan, Craig, Metlakatla, Mountain Point, Saxman, Kake, Hoonah, and
Angoon; as a result, I am very knowledgeable regarding lake water quality, stream water quality,
water treatment issues and the occurrence of groundwater throughout southeast Alaska.

I'am pleased to present our proposal to provide engineering services for the analysis of water
source alternatives for Klawock. It is my understanding that you wish to complete a study of the
altematives for the City of Klawock water system. The study is required to address the feasibility of
the alternatives, estimate constraction costs, and estimate operation and maintenance costs associated
with each alternative. The following scope of work is proposed for this project:

» Review existing information for the water source alternatives, This will include raw
water quality, water source elevation, water source location, hydrogeology and the

occurrence of groundwater, etc,

¢ Complete an analysis of treatment feasibility with the existing direct filtration freatment
system based on projected water quality.

» Complete an analysis of transmission costs associate with each water source.
*» Review capital construction costs associated with each water source.

» Review access issues and water rights allocations for each source.

P.O. Box 232946 « Anchorage, AK 99523-2946 o (507) 343-1010 » Fax: (907) 349-1015
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¢ Review anadromous stream issues with respect to dam construction and water quality
degradation due to spawning fish.
» Provide a report of findings and recommendations. The report will provide a general

assessment of the feasibility of each alternative, operation and maintenance complexity
and the cost associated with projected water quality and water source locations, and

estimated construction costs.

We propose to provide the services as set forth above for a fee of $7,190. A Fee Proposal is
enclosed for your reference. If you have any questions or require further information, please call me

at (907) 349-1010.
ohn A. Warren, PE

Engineering Division Manager

Enclosure

P.O. Box 232946 » Anchorage, AK 99523-2946 e (807) 349-1010 » Fax: {907) 349-1015
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Water Source Alfernatives Study -

Klawock, Alaska

CE2 ENGINEERS

FEE PROPOSAL,

Project Wanager
Senior Engineer

Staff Engineer
Generaj
Superintendent

Autocad Technician

Administrative
Assistant

PAGE B84/85

DATA COLLECTION & REVIEW

) IProjegt pianning, management and 11 2 ] a0+
coordination

2 |Data collection 1 3 2 456

3 |Review of water source options 8 4 1,252
Expenses
SUBTOTAL

’ST‘U’E‘)Y ﬁéb"6”R”¥‘ PN O AR AV R

] Pro;egt p{annmg, management and 1 5 "
coordinaticn
2 |Develop siudy report 24 1 8 5 2 3,969
3 (Final corrections 2 9 373
4 | Distribution of documents 1 1 129
Expenses 75
SUBTOTAL 4.891
TOTAL LABOR HOURS 21 3% 1 17 7 8
R N | T |
TOTALFEE . ) A

CE2 Engineers, Inc.
Page 1 of 2
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CE2 ENGINEERS

FEE PROPOSAL

Water Source Alternatives Study -:?K!awock, Alaska

EXPENSE DATA

PaGE  B5/05

H
i
i

EXPENSE ITEM UNITS QUANTITY| UNIT COST| AMOUNT
DATA COLLECTION & REVIEW 7 oo omsmnss s

Copy, mailing & misc. job 0 75 0
Data collection costs job 1 200 200
SUBTOTAL 200
STUb§JREP6hTr'\'”'"""""' RN R Hr O N DT N DI N NN T I LI ANAS b DT AN SR PO IHREODAC VDGR

Copying, mailing & misc. job 1 25 25
Drawing & report reproduction set 5 10 50
SUBTOTAL { 75

CE2 Engineers, Inc.
Page 2 of 2



